COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 26/ 2012

ESTI MATE SUMVARY 12: 03: 40
CONTI D C17826 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 17826- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 195.0 DAYS TI VE ALLOW 195 WORK DAYS
SH 115 FLORENCE NORTH PERCENT TIME:  100. 00 ORI G TI VE ALLOW 140 WORK DAYS
PRQJECT NO. ES21151- 025
SH 115 FLORENCE NORTH
NAMVE OF RQAD:
PRQJECT COUNTI ES: FREMONT, REG ON 2 EL PASO
CONTRACTOR:
ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 01/ 26/ 2012 DATE TI ME STARTED 10/ 12/2010
1910 RAND AVE. DATE LET 09/ 02/ 2010 DATE WORK BEGAN 10/ 12/ 2010
DATE AWARDED 09/ 07/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 10/ 2010 DATE ACCEPTED
COLORADO SPRI NGS CO 80905 719- 473- 3100 DATE NOTI CE TO PROCEED 10/ 12/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5, 305, 608. 66 PARTI Cl PATI NG $ 5, 305, 535. 68 $ 73, 249. 70
AWARD PROJECT AM: $ 3,899, 982. 32 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5, 305, 535. 68 73,249.70
FUNDS AVAI LABLE: $ 72.98 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 5, 305, 535. 68 73, 249. 70
TOTAL CLAI VB $ 0. 00 RETAI NAGE -58,499.73 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,247,035. 95 73, 249. 70
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,247,035. 95 73, 249. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73, 249. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17826-BI D ESTI MATE RUN 01/ 26/ 2012
PRQIECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00008 Tree Trinmm ng 36. 000 0. 000
HOUR 36. 000 11, 448. 00
318. 00000 36. 000 11, 448. 00
0010 202- 00035 Renoval of Pipe 36. 000 36. 000
LF 0. 000 0. 00
15. 90000 36. 000 572. 40
0015 202- 00090 *Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
3. 18000 0. 000 0.00
0020 202- 00240 Renoval of Asphalt Mat (Pl aning) 392, 417. 000 392, 417. 000
Sy 0. 000 0. 00
0. 89000 392, 417. 000 349, 251. 13
0025 202-00810 *Removal of Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
31. 80000 0. 000 0.00
0030 202-00821 *Rermoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
21. 20000 0. 000 0.00
0035 202-01130 *Removal of Guardrail Type 3 8, 689. 000 8, 688. 250
LF 0. 750 1.55
2. 07000 8, 689. 000 17, 986. 23
0040 202- 01300 *Renoval of End Anchorage 44. 000 44.000
EACH 0. 000 0. 00
121. 90000 44.000 5, 363. 60
0045 203-00060 Enbanknent Material (Conplete In Place) 605. 000 605. 000
(9 0. 000 0. 00
8. 24000 605. 000 4,985. 20
0050 203-01510 Backhoe 198. 000 0. 000
HOUR 198. 000 18, 002. 16
90. 92000 198. 000 18, 002. 16
0055 203- 01597 Pot hol i ng 27.500 7.500
HOUR 20. 000 2,581. 40

129. 07000 27.500 3, 549. 43



CONTI D C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17826-BI D ESTI MATE RUN 01/ 26/ 2012
PRQIECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Labor er 2.000 2.000
HOUR 0. 000 0. 00
32.71000 2.000 65. 42
0065 207-00205 Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
15. 12000 0. 000 0. 00
0070 208-00002 *Erosion Log (12 Inch) 264. 000 264. 000
LF 0. 000 0. 00
4. 03000 264. 000 1, 063. 92
0075 208-00011 *Er osi on Bal es (Wed Free) 4.000 4.000
EACH 0. 000 0. 00
15. 90000 4.000 63. 60
0080 208-00020 *Silt Fence 480. 000 480. 000
LF 0. 000 0. 00
1. 22000 480. 000 585. 60
0085 208-00034 *&avel Bag 0. 000 0. 000
LF 0. 000 0.00
6. 36000 0. 000 0.00
0090 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
583. 00000 1. 000 583. 00
0095 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 208. 15000 2.000 2,416. 30
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 115. 000 0. 000
HOUR 115. 000 3, 900. 80
33. 92000 115. 000 3, 900. 80
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
87. 45000 0. 000 0. 00
0110 208-00205 Er osi on Control Supervisor 20. 000 20. 000
HOUR 0. 000 0. 00

47.70000 20. 000 954. 00



CONTI D: C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17826-BI D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO 0014 12:03: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 210-00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
21. 20000 0. 000 0.00
0120 212-00006 *Seedi ng (Native) 1. 000 0.920
ACRE 0. 080 55. 12
689. 00000 1. 000 689. 00
0125 212-00032 *Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
980. 50000 0. 000 0.00
0130 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
832. 10000 0. 000 0.00
0135 216-00021 *Soi |l Retention Blanket (O ass 1) 9, 611. 000 4, 524. 000
5% 5, 087. 000 9, 360. 08
1. 84000 9, 611. 000 17, 684. 24
0140 304-09014 Aggr egat e Base Course (Special) 0. 000 0. 000
TON 0. 000 0. 00
12. 86000 0. 000 0.00
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 716. 960 1, 624. 480
TON 92. 480 11, 304. 76
122. 24000 1, 716. 960 209, 881. 19
0150 403- 34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 61, 974. 520 61, 974. 520
TON 0. 000 0. 00
43. 08000 61, 974. 520 2,669, 862. 32
0155 411-10255 Emul sified Asphalt (Sl ow Setting) 19, 993. 000 19, 993. 000
GAL 0. 000 0. 00
4.02000 19, 993. 000 80, 371. 86
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 15, 640. 000 15, 040. 000
LF 600. 000 7,662. 00
12. 77000 15, 640. 000 199, 722. 80
0165 606- 00305 *Quardrail Type 3 (Special) 4, 600. 000 4, 600. 000
LF 0. 000 0. 00
13. 67000 4, 600. 000 62, 882. 00



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17826- BI D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 606-01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
625. 40000 0. 000 0. 00
0175 606-01370 *Transition Type 3G 13. 000 13. 000
EACH 0. 000 0. 00
1, 166. 00000 13. 000 15, 158. 00
0180 606-02003 *End Anchorage (Nonfl ared) 49. 000 47.000
EACH 2.000 3,476. 80
1, 738. 40000 49. 000 85, 181. 60
0185 606- 02005 *End Anchor age (Fl ared) 37.000 35. 000
EACH 2.000 2,819. 60
1, 409. 80000 37.000 52,162. 60
0190 612-00001  *Delineator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
15. 90000 0. 000 0. 00
0195 612-00002 *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
16. 96000 0. 000 0. 00
0200 612-00003 *Del i neator (Type II1) 0. 000 0. 000
EACH 0. 000 0. 00
18. 02000 0. 000 0. 00
0205 614-00011 *Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
13. 78000 0. 000 0. 00
0210 614-00012 *Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
14. 84000 0. 000 0. 00
0215 614-00013 *Sign Panel (Cass I11) 0. 000 0. 000
SF 0. 000 0. 00
19. 08000 0. 000 0. 00
0220 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
128. 26000 0. 000 0. 00



CONTI D C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17826-BI D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
339. 20000 0. 000 0. 00
0230 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
381. 60000 0. 000 0. 00
0235 614-80385 *Runble Strip 96, 167. 000 96, 167. 000
LF 0. 000 0. 00
0. 08000 96, 167. 000 7,693. 36
0240 624-20018 18 Inch Drainage Pipe (O ass 0) 80. 000 80. 000
LF 0. 000 0. 00
49. 82000 80. 000 3, 985. 60
0245 625- 00001 Construction Surveying (Hourly) 53. 000 53. 000
HOUR 0. 000 0. 00
90. 10000 53. 000 4,775. 30
0250 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
66, 745. 00000 1. 000 66, 745. 00
0255 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2,816. 70000 1. 000 2,816.70
0260 627-00005 Epoxy Paverent MarKking 1, 060. 000 1, 060. 000
GAL 0. 000 0. 00
62. 54000 1, 060. 000 66, 292. 40
0265 627-00011 Pavenent Marking Paint (Waterborne) 1, 942. 000 1, 942. 000
GAL 0. 000 0. 00
28. 62000 1, 942. 000 55, 580. 04
0270 630-00000 *Fl aggi ng 4. 000 4.000
HOUR 0. 000 0. 00
19. 08000 4.000 76. 32
0275 630-00001 *Pilot Car Qperation 0. 000 0. 000
HOUR 0. 000 0. 00
29. 68000 0. 000 0. 00



CONTI D: C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17826-BI D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO. 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-00007 *Traffic Control I|nspection 0. 000 0. 000
DAY 0. 000 0. 00
90. 10000 0. 000 0.00
0285 630-00012 *Traffic Control Managenent 7.000 7.000
DAY 0. 000 0. 00
402. 80000 7.000 2,819. 60
0290 630- 00015 *Uni formed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
44. 01000 0. 000 0.00
0295 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
21. 20000 0. 000 0.00
0300 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
37.10000 0. 000 0.00
0305 630-80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
84. 80000 0. 000 0.00
0310 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
50. 88000 0. 000 0.00
0315 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
8. 48000 0. 000 0.00
0320 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
4, 028. 00000 0. 000 0.00
0325 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
63. 60000 0. 000 0.00
0330 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
22.26000 0. 000 0.00



CONTI D C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17826-BI D ESTI MATE RUN 01/ 26/ 2012
PRQIECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
22. 26000 0. 000 0. 00
0340 630-80370 *Concrete Barrier (Tenporary) 432.000 432.000
LF 0. 000 0. 00
24. 22000 432. 000 10, 463. 04
0345 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
10. 60000 0. 000 0.00
0350 630-80430 *Runbl e Strip (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
1, 775. 50000 0. 000 0. 00
0355 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
1, 961. 00000 0. 000 0. 00
0360 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0370 700-70016 F/ A Fuel Cost Adjustnent 110, 697. 810 110, 697. 810
F A 0. 000 0. 00
1. 00000 110, 697. 810 110, 697. 81
0375 700-70018 F/ A Roadway Snoot hness | ncentive 87, 112. 540 87,112. 540
F A 0. 000 0. 00
1. 00000 87, 112. 540 87,112.54
0380 700-70019 F/ A Asphalt Cenent Cost Adjustnent 322, 799. 600 322, 799. 600
F A 0. 000 0. 00
1. 00000 322, 799. 600 322,799. 60
0385 700- 70022 F/ A QIT Col orado Training Program 5, 000. 000 5, 000. 000
F A 0. 000 0. 00

1. 00000 5, 000. 000 5, 000. 00



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17826- Bl D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 700-70023 F/ A On- The-Job Trai nee 1, 292. 400 1, 292. 400
FA 0. 000 0. 00
1. 00000 1, 292. 400 1,292. 40
0395 700- 70025 F/ A Quality Incentive Paynent 116, 209. 200 116, 209. 200
FA -72.990 -72.99
1. 00000 116, 136. 210 116, 136. 21
0400 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 *F/ A Erosion Control 19, 549. 630 19, 549. 630
FA 0. 000 0. 00
1. 00000 19, 549. 630 19, 549. 63
0700 603-10600 60 Inch Corrugated Steel Pipe Tezak CSP 20. 000 20. 000
LF 0. 000 0. 00
305. 76000 20. 000 6, 115. 20
0705 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type) Flash Arrow Panel (C Type)
EACH 0. 000 0. 00
1, 265. 00000 2.000 2,530. 00
0710 900- 00006 Added Item (Dol lar)/ End Sections and Ditch at MV 23.54 6, 320. 000 6, 320. 000
DOL 0. 000 0. 00
1. 00000 6, 320. 000 6, 320. 00
0715 900- 00006 Added Item (Dol lar)/ End Sections and Pipe at MM 10.2 292. 000 292. 000
DOL 0. 000 0. 00
1. 00000 292. 000 292. 00
0720 606- 01395 Transition Type 3L Type L at Arkasas River Bridge 4.000 4. 000
EACH 0. 000 0. 00
1, 121. 25000 4. 000 4, 485. 00
1000 612- 00001 *Del i neator (Type I) Mountain Barricade Item 535. 000 535. 000
EACH 0. 000 0. 00
15. 90000 535. 000 8, 506. 50



CONTI D C17826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17826-BI D ESTI MATE RUN 01/ 26/ 2012
PRQIECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1005 612- 00002 *Del i neator (Type I1) Muntain Barricade Item 57. 000 57.000
EACH 0. 000 0. 00
16. 96000 57. 000 966. 72
1010 612- 00003 *Del ineator (Type I11) Muntain Barricade Item 241. 000 241. 000
EACH 0. 000 0. 00
18. 02000 241. 000 4,342. 82
1015 614-00011 *Sign Panel (Oass |I) Muntain Barricade |tem 289. 000 289. 000
SF 0. 000 0. 00
13. 78000 289. 000 3,982. 42
1020 614- 00012 *Sign Panel (Cass I1) Muntain Barricade Item 1, 064. 000 1, 064. 000
SF 0. 000 0. 00
14. 84000 1, 064. 000 15, 789. 76
1025 614- 00013 *Sign Panel (Oass I11) Muntain Barricade |tem 40. 000 40. 000
SF 0. 000 0. 00
19. 08000 40. 000 763. 20
1030 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 37.000 37.000
Mountai n Barricade Item
EACH 0. 000 0. 00
128. 26000 37.000 4,745. 62
1035 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 96. 000 96. 000
Sl i pbase Mountain Barricade Item
EACH 0. 000 0. 00
339. 20000 96. 000 32,563. 20
1040 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 7.000
Sl i pbase Mountain Barricade Item
EACH 0. 000 0. 00
381. 60000 7.000 2,671.20
1045 202- 00810 *Removal of Ground Sign Muntain Barricade |tem 108. 000 108. 000
EACH 0. 000 0. 00
31. 80000 108. 000 3,434. 40
1050 202- 00821 *Removal of Sign Panel Muntain Barricade Item 12. 000 12. 000
EACH 0. 000 0. 00
21.20000 12. 000 254. 40
1055 210- 00815 *Reset Sign Panel Muntain Barricade |tem 3. 000 3. 000
EACH 0. 000 0. 00

21. 20000 3. 000 63. 60



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17826- Bl D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1060 630- 00012 *Traffic Control Managenent Mountain Barricade |tem 195. 000 190. 000
DAY 5. 000 2,014.00
402. 80000 195. 000 78, 546. 00
1065 630-00015 *Uni formed Traffic Control Coordination Muntain 22. 000 22.000
Barricade Item
HOUR 0. 000 0. 00
44.01000 22.000 968. 22
1070 630- 80335 *Barricade (Type 3 MA) (Tenporary) Muntain Barricade 6. 000 6. 000
Item
EACH 0. 000 0. 00
21.20000 6. 000 127. 20
1075 630-80341 *Construction Traffic Sign (Panel Size A) Muntain 10. 000 10. 000
Barricade Item
EACH 0. 000 0. 00
37.10000 10. 000 371. 00
1080 630- 80342 *Construction Traffic Sign (Panel Size B) Muntain 28. 000 28. 000
Barricade Item
EACH 0. 000 0. 00
84. 80000 28. 000 2,374. 40
1085 630-80343 *Construction Traffic Sign (Panel Size C) Muntain 24. 000 24.000
Barricade Item
EACH 0. 000 0. 00
50. 88000 24.000 1,221.12
1090 630- 80344 *Construction Traffic Sign (Special) Muntain Barricade 240. 000 240. 000
Item
SF 0. 000 0. 00
8. 48000 240. 000 2,035. 20
1095 630- 80355 *Portabl e Message Sign Panel Muntain Barricade Item 4. 000 4. 000
EACH 0. 000 0. 00
4,028. 00000 4. 000 16, 112. 00
1100 630- 80360 *Drum Channel i zi ng Devi ce Mountain Barricade |tem 54. 000 54. 000
EACH 0. 000 0. 00
63. 60000 54. 000 3,434. 40
1105 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 1. 000 1. 000
Mountai n Barricade Item
EACH 0. 000 0. 00
22.26000 1. 000 22.26
1110 630-80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 3. 000 3. 000
Mountai n Barricade Item
EACH 0. 000 0. 00
22.26000 3. 000 66. 78



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17826- Bl D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1120 630- 80380 *Traffic Cone Mountain Barricade Item 213. 000 213. 000
EACH 0. 000 0. 00
10. 60000 213. 000 2,257.80
1125 630- 80430 *Runbl e Strip (Portable) Muntain Barricade Item 8. 000 8. 000
EACH 0. 000 0. 00
1, 775. 50000 8. 000 14, 204. 00
1130 630-85010 *| npact Attenuator (Tenporary) Muntain Barricade Item 0. 000 0. 000
EACH 0. 000 0. 00
1, 961. 00000 0. 000 0. 00
1140 202-00090 *Renoval of Delineator Mountain Barricade Item 330. 000 330. 000
EACH 0. 000 0. 00
3.18000 330. 000 1, 049. 40
1145 630- 00000 *Fl aggi ng Mountain Barricade |tem 2, 826. 000 2, 789. 500
HOUR 36. 500 696. 42
19. 08000 2,826. 000 53, 920. 08
1150 630- 00001 *Pilot Car Qperation Mountain Barricade Item 0. 000 0. 000
HOUR 0. 000 0. 00
29. 68000 0. 000 0. 00
1155 630- 00007 *Traffic Control Inspection Mountain Barricade Item 121. 000 121. 000
DAY 0. 000 0. 00
90. 10000 121. 000 10, 902. 10
CAT 0200 CURRENT AMI  $ 4,983,732.94 % 73,249.70% 4,983, 659. 95
CAT NO0300 K-16-V (Arkansas River)
0420 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 648. 000 648. 000
SY 0. 000 0. 00
3. 09000 648. 000 2,002. 32
0425 202- 00453 Renoval of Portions of Present Structure (O ass 2) 127. 000 127. 000
SY 0. 000 0. 00
222. 60000 127. 000 28, 270. 20
0430 202- 00460 Renoval of Portions of Present Structure (dass 3) 0. 000 0. 000
SY 0. 000 0. 00
371. 00000 0. 000 0. 00



CONTI D C17826 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17826- Bl D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 K-16-V (Arkansas River)
0435 202- 00504 Renoval of Expansion Device 27.700 27.700
LF 0. 000 0. 00
143. 10000 27.700 3, 963. 87
0440 515-00120 Wat er proof i ng ( Menbr ane) 648. 000 648. 000
SY 0. 000 0. 00
13. 78000 648. 000 8, 929. 44
0445 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 181. 100 181. 100
LF 0. 000 0. 00
222. 60000 181. 100 40, 312. 86
0450 518-02100 Pol ymer Mortar End Dam 0. 000 0. 000
CF 0. 000 0. 00
530. 00000 0. 000 0.00
0455 518-03000 Sawi ng and Seal i ng Bridge Joint 76. 700 76. 700
LF 0. 000 0. 00
56. 18000 76. 700 4,309.01
0460 518-03100 Rapid Cure Silicone Joint Seal 0. 000 0. 000
LF 0. 000 0. 00
28. 62000 0. 000 0.00
0465 601- 03041 Concrete Class D (Bridge) (Special) 10. 300 10. 300
CcY 0. 000 0. 00
1, 664. 20000 10. 300 17, 141. 26
CAT 0300 CURRENT AMI  $ 104, 928.96 $ 0.00% 104, 928. 96
CAT NOO301 K-16-CC (Us 50 )
0470 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 1, 162. 000 1,162. 000
SY 0. 000 0. 00
3. 09000 1, 162. 000 3, 590. 58
0475 202-00425 *Renoval of Bridge Railing 573. 000 573. 000
LF 0. 000 0. 00
4.51000 573. 000 2,584. 23
0480 202- 00504 Renoval of Expansion Device 146. 800 146. 800
LF 0. 000 0. 00
143. 10000 146. 800 21, 007. 08
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PCN: 17826-BI D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO. 0014 12:03: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 K-16-CC (Us 50 )
0485 515-00120 Wat er proof i ng ( Menbr ane) 1, 162. 000 1, 162. 000
Sy 0. 000 0. 00
13. 78000 1, 162. 000 16, 012. 36
0490 518-02100 Pol yner Mortar End Dam 0. 000 0. 000
CF 0. 000 0. 00
530. 00000 0. 000 0.00
0495 518-03100 Rapid Cure Silicone Joint Seal 0. 000 0. 000
LF 0. 000 0. 00
28. 62000 0. 000 0.00
0500 606-11010 *Bridge Rail Type 10R 573. 000 573. 000
LF 0. 000 0. 00
73. 94000 573. 000 42,367. 62
CAT 0301 CURRENT AMI  $ 85,561.87 $ 0.00$ 85, 561. 87
CAT NO0302 K-16-CH (Beaver Creek)
0505 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0.00
0510 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 0.00$% 0.00$ 0.00
CAT NO0303 72" QW (MM 20. 84)
0515 202- 04002 O ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
7, 738. 00000 1. 000 7,738. 00
0520 420-00112 Ceotextile (Drainage) (dass 1) 27.000 27.000
Sy 0. 000 0. 00
1. 51000 27.000 40.77
0525 506- 00212 R prap (12 Inch) 24.000 24.000
(& 0. 000 0. 00
56. 18000 24.000 1, 348. 32
0535 603-00048 Cul vert Lining (48 Inch) 100. 500 100. 500
LF 0. 000 0. 00
556. 50000 100. 500 55, 928. 25
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PCN: 17826- Bl D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 72" CwWP (MM 20. 84)
0540 603-30048 48 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
1, 378. 00000 2.000 2,756. 00
CAT 0303 CURRENT AMI $ 67,811.34 % 0.00% 67,811. 34
CAT NOO304 60" CwWP (MM 23.51)
0545 202- 04002 G ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
7, 738. 00000 1. 000 7,738.00
0550 420-00112 Ceotextile (Drainage) (dass 1) 15. 000 15. 000
SY 0. 000 0. 00
1. 51000 15. 000 22.65
0555 506-00212 Riprap (12 Inch) 10. 000 10. 000
CY 0. 000 0. 00
56. 18000 10. 000 561. 80
0565 603-00036 Cul vert Lining (36 Inch) 0. 000 0. 000
LF 0. 000 0. 00
243.80000 0. 000 0. 00
0570 603-30036 36 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
779.10000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 8,322.45 % 0.00% 8, 322. 45
CAT NOO305 J-17-1 (Red Creek)
0575 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0. 00
0580 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 0.00 % 0.00% 0. 00
CAT NOO306 J-17-AA (Bi g Turkey Creek)
0585 202- 00504 Renoval of Expansion Device 74. 000 74.000
LF 0. 000 0. 00
143. 10000 74.000 10, 589. 40
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PON: 17826- BI D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO 0014 12: 03: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0306 J-17-AA (Big Turkey Creek)
0590 210-00410 Modi fy Bridge Expansion Device 1. 000 1. 000
EACH 0. 000 0. 00
10, 070. 00000 1. 000 10, 070. 00
0595 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0. 00
0600 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0.00
CAT 0306 CURRENT AMI  $ 20, 659.40 $ 0.00% 20, 659. 40
CAT NOO308 J-17-A (Little Turkey Creek)
0605 202-00425 *Renoval of Bridge Railing 188. 000 188. 000
LF 0. 000 0. 00
4.51000 188. 000 847. 88
0610 606-11010 *Bridge Rail Type 10R 188. 000 188. 000
LF 0. 000 0. 00
73. 94000 188. 000 13, 900. 72
CAT 0308 CURRENT AMI  $ 14,748.60 $ 0.00% 14, 748. 60
CAT NO0309 J-17-AD (Little Fountain Creek)
0615 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0. 00
0620 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0.00
CAT 0309 CURRENT AMI  $ 0.00 % 0.00% 0. 00
CAT NO0310 J-17-AE (Little Fountain Creek)
0625 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0.00
0630 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0.00

CAT 0310 CURRENT AMI  $ 0.00$% 0.00$ 0. 00
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PCN: 17826-BI D ESTI MATE RUN 01/ 26/ 2012
PRQJECT: ES21151- 025 ESTI MATE NO. 0014 12:03: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO311 J-17-AC (Little Fountain Creek)
0635 210-01001 *Modi fy Fence 0. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0.00
0640 509- 00001 *Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
6. 73000 0. 000 0.00
CAT 0311 CURRENT AMI  $ 0.00 % 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0645 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
9, 266. 74000 1. 000 9, 266. 74
0650 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 873. 36000 1. 000 7,873. 36
0655 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 351. 50000 2.000 2,703. 00
CAT 0400 CURRENT AMI  $ 19,843.10 % 0.00$ 19, 843. 10

PRQJIECT TOTAL CURRENT AMI $

5, 305, 608. 66 $

73,249.70% 5, 305, 535. 67



